

**ANNOUNCEMENT TO SHIPPING  
IJmond North Sea Canal Area  
Central Nautical Management**

Announcement No. 35/2023

IJmuiden 9 september 2023

**Subject: Placing of buoys for Working area Zuiderbinnentoeleidingskanaal (inner approach channel to the South Lock)**

The Director of the Central Nautical Management North Sea Canal Area, who is also the State Harbour Master, announces the following:

From 02 October, a working area will be established on the south side of the Zuiderbinnentoeleidingskanaal (inner approach channel to the South Lock) for the construction of a jetty for Rijkswaterstaat (RWS) (kilometre 0.45 to kilometre 0.55). The working area will be marked by 2 yellow barrels with lights.

Buoy coordinates

West: N 52° 27.830580 E 4° 35.949120

East: N 52° 27.831120 E 4° 36.051420


This working area will be established until approximately the end of December.

Should you have any questions about this Announcement, please contact the Duty Operations Manager at the following telephone number: +31 205 234 692.

The Director of the Central Nautical Management North Sea Canal Area Harbour Master of the Port of Amsterdam,

J.H.M. Mateyo

## Nieuwe steiger CIV/RR



Voorstel:  
Coördinaten boeien

West: N 52° 27.830580 E 4° 35.949120  
Oost: N 52° 27.831120 E 4° 36.051420

Plaatsen boeien voor aanbrengen palen:  
Start 02-10


Verwijderen:  
Kerst 2023

Vanaf 4 september baggerwerkzaamheden  
met kraanschip

WP-00052   Realiseren afmeerplaats CV / RR schepen (steiger)	130	26-06-2023A	26-01-2024
A5620   Realiseren afmeerplaats CV / RR schepen (Baggerwerk en bodembescherming)	20	21-08-2023*	15-09-2023
REA-710   Realiseren afmeerplaats CV / RR schepen (Prefab werk frame + Buispalen)	55	26-06-2023A	29-09-2023
A2490   Realiseren afmeerplaats CV / RR schepen (Ruwbouw buispalen) (incl bodem herstel)	15	02-10-2023	20-10-2023
A5160   Realiseren afmeerplaats CV / RR schepen (Ruwbouw onderbouw)	30	23-10-2023	01-12-2023
A4600   Realiseren afmeerplaats CV / RR schepen (Afbouw)	40	23-10-2023	15-12-2023
A4170   Afsluiten Werkpakket 00052 - Realiseren afmeerplaats CV / RR schepen	20	18-12-2023	26-01-2024
WP-00053   Realiseren afmeerplaats reserve-deur Noordsluis	25	06-11-2023	08-12-2023



## Zuidersluiseliland



Voorstel coördinaten boeien

Noord: N 52° 27.911640 E 4° 36.198840  
Oost: N 52° 27.889320 E 4° 36.256140  
Zuid: N 52° 27.870240 E 4° 36.198840

Plaatsen werkgebied voor 02 – 10

Verwijderen werkgebied na 03 – 11

Resterende werkzaamheden langs  
oever geen werkgebied noodzakelijk  
Uitvoering ergens in 2024

